
Sean 
Sheldrake/R10/USEPA/US

04/25/2009 08:06 AM

To "LaFranchise, Nicole" 
<Nicole.LaFranchise@portofportland.com>

cc "Madalinski, Kelly" <Kelly.Madalinski@portofportland.com>, 
"Ken Fellows" <Kfellows@parametrix.com>, Kristine 
Koch/R10/USEPA/US@EPA, gainer.tom@deq.state.or.us, 
ANDERSON.Jim@deq.state.or.us

bcc Chip Humphrey/R10/USEPA/US@EPA; Eric 
Blischke/R10/USEPA/US@EPA

Subject Re: FW: Terminal 4 Slip 3 Upland Facility Revised Source 
Control Schedule

Nicole,

On the electronic deliverables I think there may be a little confusion:  If it's an EPA copy and the 
electronic copy is the official submission to EPA, I do need the electronic preparation checklist followed 

even for upland documents:   --  especially for reports.  I hope this is useful for 
future submittals.

I don't have any objections to your proposal at this point, but EPA does have some preliminary 
comments.  Please resubmit the T4 in water schedule to include this proposal for EPA evaluation.  For 
example, for EPA to oversee the relevant upland work, we will need to review and approve the design 
pertaining to this area.  Also, I don't see information about how the delay does or does not impact 
potential source control issues, e.g. any ongoing distribution of upland contaminants into the river, which 
we would need in our record to consider pulling the activities under EPA purview with a consequent delay 
in implementation.  Lastly, if the proposal impacts the boundaries of the RAA (which the Port insisted on a 
specific definition of in our decision documents for better or for worse), we may need to amend the Action 
Memo again, just so you're aware.

Thank you.

S

Sean Sheldrake
USEPA, Region 10
Environmental Cleanup Office    
1200 Sixth Avenue, Suite 900,  ECL-110
Seattle WA 98101-3140
sheldrake.sean@epa.gov
Phone: 206/553-1220  / Fax: 206/553-0124
Region 10 Dive Team: http://yosemite.epa.gov/r10/oea.nsf/webpage/dive+team
Portland Harbor Cleanup: http://yosemite.epa.gov/r10/cleanup.nsf/sites/ptldharbor
Deliveries:  Parking Garage mailroom (1st floor)
Visitors: Check-in @ PERC / Service Center on 12th floor: 
http://yosemite.epa.gov/r10/extaff.nsf/PERC/Visiting+Seattle
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To Sean Sheldrake/R10/USEPA/US@EPA, "Ken Fellows" 
<Kfellows@parametrix.com>

cc "Madalinski, Kelly" <Kelly.Madalinski@portofportland.com>

Subject FW: Terminal 4 Slip 3 Upland Facility Revised Source 
Control Schedule



Sean,

For your information (and I apologize in advance because this isn’t in EPA electronic format 
since it’s a DEQ deliverable).  

As way of background, areas around slip 3 and north of berth 414 have been designated for 
source control.  When Kelly started scoping the source control measure design for the south 
slip bank area (pier 5), it became apparent that the work could not be accomplished without 
going in‐water.  As you know, the T4 RA action has a cap designated for the adjacent pier 5 
sediment.  It seemed to make sense to combine the efforts, much like Wheeler Bay and the 
source control we just completed as part of Phase I, which will also overlay an in‐water cap in 
Phase II.  Therefore, Kelly made the recommendation to DEQ that this area be folded into the 
Phase II work so it could be completed at one time.  DEQ seems amenable to this.  We will 
continue to keep you apprised as this progresses.  

Please let us know if you have any concerns or questions. 

Thanks,
Nicole

_____________________________________________
From: David, Sheila
Sent: Friday, April 24, 2009 1:57 PM
To: Tom Gainer (gainer.tom@deq.state.or.us)
Cc: Madalinski, Kelly; Kristine Koch (koch.kristine@epa.gov); Barthelmess, Suzanne; Breen, David; Koehl, 
Krista; LaFranchise, Nicole; Michael Pickering (mpickering@ashcreekassociates.com); Mike Stevens 
(mstevens@ashcreekassociates.com); Lewis, Mark
Subject: Terminal 4 Slip 3 Upland Facility Revised Source Control Schedule

Attached please find the revised source control schedule for the Terminal 4 Slip 3 Upland 
Facility.  Hard copies to follow by mail to DEQ and EPA.  If you have any questions, please 
contact Kelly Madalinski at (503) 944‐7676.  Thank you.

<<T4S3 Ltr DEQ Revised SC Schedule (04-24-09).pdf>> 

Sheila David

Environmental Analyst, Port of Portland

121 NW Everett, Portland, OR 97209

Phone: 503.944.7239 / Fax: 503.548.5854

sheila.david@portofportland.com[attachment "T4S3 Ltr DEQ Revised SC Schedule (04-24-09).pdf" deleted by Sean 
Sheldrake/R10/USEPA/US] 
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